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Introduction: Kenneth R. Hoover, Deputy D irector
Bridge deck rehabilitation has become a major project for most highway 
departments. The overlaying of a bridge deck has become popular because of the 
economics of prolonging the life of the deck with an overlay rather than with 
complete replacement.
A good overlay requires that you have knowledge of the existing deck, that 
you design the overlay, and that you properly prepare the deck so that the overlay 
will bond to the existing deck and reinforcing steel.
This discussion covers the rehabilitation of the Wabash River Memorial 
Bridge which crosses the Wabash River seven miles west of Mt. Vernon, Indiana 
and connects Indiana State Road 62 with Illinois State Road 141.
This toll bridge was a cooperative effort of the Indiana State Highway 
Commission, the Indiana Toll Bridge Commission, and the Illinois Department of 
Public Works and Buildings. The Toll Bridge Commission built the main struc­
ture and the Indiana State Highway Commission built the approach spans.
The through truss structure had been overlaid with latex modified concrete 
in a previous contract; however, the approach spans on the Indiana approach were 
a real problem. The spans had been overlaid with asphalt and there were indica­
tions of distress in the concrete deck. The extent of that distress was not obvious 
because of the asphalt overlay.
A review of the various repair possibilities was done by Mr Van Nielen 
Consideration was given to traditional deck replacement, deck replacement with 
prestressed post tensioned sections, etc. Primary concerns were cost, keeping the 
structure open to traffic, and the least amount of interference with our patrons.
Because of the cost of deck replacement, we decided we needed more 
information about the existing deck. Mr. Robert Lowry of the Department’s 
Division of Materials and Tests gave us Mr. R.K. Smutzer who provided us with 
information about the concrete deck from cores.
With the new information about the deck, it was decided that the best 
approach was a deck overlay rather than replacement. Mr. Van Nielen’s research
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indicated that the new approach of hydrodemolition should fit our needs. He 
prepared the special provision for this method of deck preparation. The contrac­
tor was Hydro-Technologies Inc., a part of the E.H. Hughes organization specializ- 
ing in the new technology of hydrodemolition.
Presentation of R ichard Smutzer, Division of M aterials and Tests
The Division of Materials and Tests was contacted by Mr. Hoover relative to 
initiating an investigation of the Wabash River Toll Bridge. Mr. Van Ntelen and 
myself discussed the scope of the work and arranged a schedule for the field work.
Mr. A.R. Zander prepared the final report.
Since an existing bituminous concrete overlay was on the bridge deck, the 
chain dragging method could not be used to detect delaminations. After a visual 
survey of the bituminous concrete overlay surface and the accessible underside of 
the bridge deck, 52 core locations were selected, 26 cores in each lane. These cores 
were located in both sound areas and areas of distress, relative to the condition of
the overlay’s surface:
31 cores were located in good areas;
10 cores were located over cracked and/or sealed areas; and,
11 cores were located in or adjacent to patched areas.
After coring it was revealed that:
17 cores were in solid concrete;
24 cores exhibited different degrees of delamination; and,
11 cores exhibited severe delamination.
Each of the cores was sketched in profile to illustrate their condition. 
Compressive strengths were determined on selected cores and indicated an 
average strength of approximately 6,000 psi with a minimum strength of 4,500 psi. 
Hardened concrete air content determinations indicated a range from 2 to
PCrC<Chloride ion contents in the deck generally exceeded the two pounds per cubic 
yard corrosion threshold limit at the depth of the upper reinforcing steel.
Examination of the 56 rebars extracted from the 52 cores revealed that the 
upper steel reinforcement had:
18 bars with no corrosion;
3 bars with slight corrosion;
6 bars which were slightly corroded; and,
10 bars which were severely corroded; 
whereas the lower steel reinforcement had:
11 bars with no corrosion;
5 bars with slight corrosion;
3 bars which were corroded;
no bars which were severely corroded.
Rapid chloride ion permeability tests conducted on two cores indicated a 
chloride ion permeability in the low to moderate range.
In conclusion, the overall condition of the bridge deck appeared to be good 
and the depth of delaminated areas was generally limited to that of the upper steel
reinforcement.
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Presentation of Nicholas Van Nielen, Chief, Division of Toll Bridges
The Division of Toll Briges, Indiana Department of Highways, is accountable 
and responsible to the Indiana Toll Finance Authority for the administration, 
operation, and maintenance of the three toll bridges in southern Indiana.
During this past year, the Toll Bridge Division successfully used an innovative 
technique to rehabilitate the Wabash Memorial Toll Bridge. The state-of-the-art 
technique was hydrodemolition. This was the first major bridge rehabilitation 
project in Indiana to exclusively specify the use of hydrodemolition equipment for 
the removal of deteriorated concrete.
Hydrodemolition is a high pressure water jet which strips away deteriorated 
concrete without damage to the reinforcing steel and sound concrete associated 
with the conventional use of jackhammers. High velocity water jets remove 
deteriorated concrete to whatever depth it is found once the equipment is 
calibrated to set parameters.
All of us are aware of the wearing force of water. Over eons of geological 
time, the Colorado River carved the Grand Canyon, and the Niagara River the 
famous falls.
In the hydrodemolition technique, grooves are cut into the concrete at regular 
intervals by water jets under some 18,000 psi at 32 gallons per minute per nozzle. 
Laminated or deteriorated concrete between the grooves is stripped away between 
the cuts, leaving sound concrete. Reinforced and structural steel elements are 
exposed and need no subsequent sandblasting.
Just short of 5,000 feet in length with a 26 foot roadway, the Wabash 
Memorial Toll Bridge was opened to traffic in 1956 at a construction cost of $3 
million. After 30 years of service with a current average daily traffic of 2 700 
vehicles, the Wabash Bridge showed signs of deck deterioration. There were two 
choices: completely remove the deck in place or rehabilitate it.
Replacement of the entire deck would be at an estimated cost of $7-10 
million.
As a point of interest, I was the original bridge construction project engineer 
on the Indiana approach construction in the mid 1950s. Some 30 years later I was 
charged with the responsibility of extending the life of the bridge.
Unlike new construction, rehabilitating a deteriorated major bridge structure 
involves many unknowns, uncertainties, and risks. Some distress, as I learned is 
so well hidden that it is uncovered only after repairs have started.
r ° “ r aPProach to the rehabilitation project was to rely upon the expertise 
of the Indiana State Highway Division of Materials and Tests. Much useful 
information was gained from the core study. No major bridge rehabilitation 
project ever should be undertaken without first taking concrete core samples that 
really give you a cross section of the existing deck.
Once the core report was submitted to us, the plan of attack was clear that 
is, remove the deteriorated or laminated concrete to at least a depth of one-and- 
one-half inches below the original deck surface and overlay with a two-inch 
modified concrete overlay.
The Toll Bridge Division was not satisfied with the conventional method of 
the removal of deteriorated or delaminated concrete by jackhammering. This 
method is slow and the depth of sound concrete requires a judgement call by field 
personnel, which can lead to inconsistent results with excessive concrete breaking
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in some instances and insufficient breaking in others. Vibration of the reinforcing 
steel when struck by jackhammers can cause splitting and weakening of t e 
concrete beyond the edge of the laminations as well as damaging the reinforcing 
steel. In the conventional method, the deck is usually chaindragged, sounded, and
marked prior to removal with jackhammers.
It was our feeling that conventional jackhammering or impact removal 
fractures the concrete so badly that the bruised layer limits the bonding capacity
of an overlay of new concrete to the old. ^ .
Latex modified concrete is a very expensive repair material, but only as good 
as its bond to the old slab. It has been said that bridge deck rehabilitation coinpares 
to a dentist’s repair of a decayed tooth. A solid foundation is needed before 
making a repair, otherwise like a tooth, the filling will not remain in place.
It was apparent that we needed an alternate technique that would complete 
the work fast, remove all deteriorated concrete, and cause the least inconvenience 
to our bridge patrons translating to the least loss of revenue during construction
Through trade publications, telephone calls, written correspondence, an 
consultations with various engineers, equipment manufacturers, material sup­
pliers, contractors, and transportation agencies throughout the country and in
Canada, I received much help and guidance.
I cannot say enough for the help and guidance that the following gave me 
from their experience with bridge rehabilitation: Mr. Bradley C. Lutz, president, 
Lutz Construction Company, Topeka, Kansas; Mr. Joseph Bradley, representing 
F.I.P. Hydrodemolisher; Mr. Gary J. Ottman, Hydro-Technologies Inc., r. 
Kenneth E. Hurst, P.E., Kansas State Bridge Engineer; and, Dow Chemical.
The Divison of Toll Bridges utilizes a ten-year bridge management program 
for debt service, revenue, and maintenance. The Wabash Bridge was scheduled 
for rehabilitation construction starting in 1987 at an estimated cost of $3 million.
In late 1986, we decided to utilize hydrodemolition exclusively to remove the 
deteriorated concrete. Plans and specifications had to be developed to best utilize 
this new technique, as this was the first project in the state to exclusively specify
hydrodemolition. 1f. .
The rehabilitation plan consisted of the removal of one-and-one-half inche 
of deteriorated concrete below the original surface area, replacing all finger 
expansion devices, repairing curbs with pneumatic placement of mortar, replacing 
damaged steel handrail, and painting and overlaying the deck with a two-inch latex 
modified concrete overlay. Complete plans and specifications were prepared 
in-house by the Division of Toll Bridges. There were a few sleepless nights during 
last January, February, and March in the preparation of the plans and specifica-
Throueh a highway department letting, a contract was awarded to the E.H. 
Hughes Company in the amount of $1,677,647.92 in June, 1987. Contract wor 
began in early July with completion on time in December, 1987.
It was specified that the bridge could not be completely shut down to traffic 
during construction. Construction was to be done one lane at a time, restricting 
traffic to one lane by use of flagpersons with radios at both ends of the structure 
twenty-four hours per day. Traffic and signing was handled as a lump sum item. 
The traffic control worked out well, with only a twelve- to fifteen-minute delay per 
lane.
44
There were three classes of hydrodemolition set up on the 11,994 square 
yards of concrete deck.
Class I Remove the entire bridge surface one-and-one-half inches deep. 
Class II Removal of concrete as directed by engineer equal to three 
inches. If the equipment cuts below the Class I pass, there would be no 
pay for Class II removal.
Class III Removal for the total depth of the deck below the limits of Class 
II as directed by the engineer.
Since the 2,533-foot, eastbound lane of the structure from Pier 16 to abut­
ment 52 showed the greatest distress, we elected to start with this lane first, in early 
July. The entire lane from one end of the bridge to the other was then restricted 
to one-lane traffic twenty-four hours per day, employing the use of the westbound 
lane only.
Standard production rates for the removal of one-and-one-half inches using 
hydrodemolition equipment is about 216 square feet per hour. On our thirteen- 
foot lane, this is 16.6 L.F. per hour. Comparing this to a man on a jackhammer at 
an estimated production rate of about five square feet per hour, it would take 40 
jackhammers to do the same amount of work that the hydrodemolisher does.
At first we did not achieve this production rate. This called for some hasty 
conferences between the equipment manufacturer and contractor before 
problems were straightened out. It goes without saying that both the contractor 
and the Toll Bridge Division gained valuable experience on this project.
Based on the experience gained on this rehabilitation project, there are a few 
bid items that will be changed on future contracts of this nature. Except for minor 
tune-up, the special provisions need not be altered for our two other anticipated 
toll bridge rehabilitation projects.
Our construction project engineering was done by Parsons, Brinckerhoff 
Quade and Douglas Inc.
The hydro-robot which was programmed to remove a one-and-one-half-inch 
layer of deteriorated concrete also removed any deteriorated concrete automat­
ically at greater depths. In many areas, the water jets blasted through the entire 
seven-inch deck in the first pass. When I first observed this, I could see the dollar 
signs rolling, but in the jackhammer method this deterioration easily could have 
been overlooked.
The self-propelled mobile unit contains high pressure water jets transversely 
mounted on a track at the back of the unit. As the robot incrementally advances, 
the nozzles sweep back and forth, scarifying a series of ribs. Controlled from a' 
remotely located electronic console, the unit can be adjusted to vary the depth of 
sound concrete to be demolished. The jet water blast then automatically breaks 
out all deteriorated or delaminated concrete as it penetrates the slab down to the 
predetermined level of sound concrete. The upper, top layer of the reinforcing 
steel is fully exposed and clean when the unit has passed. There is no need to go 
back and sandblast the steel as is done in the impact or jackhammer method. The 
lower mat of steel usually is fully exposed at points of corrosion and delamination 
and partially exposed in sound concrete areas. Where there is evidence of cor­
rosion in the bars, there is concrete lamination, visible or not. The hydro-robot 
finds it.
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This project was proof positive that the hydrodemolition method selectively 
removes deteriorated concrete without hydraulically destroying or fracturing 
sound concrete. Selective removal eliminates the material that has a lower impact 
resistance to a high pressure water jet than a certain predetermined value of sound 
concrete. Of greater importance, selected removal of all deteriorated concrete is 
automatically detected independently of its thickness.
The exposed deck is undamaged by the removal of the deteriorated concrete 
and free of fractures. The increased and rough surface area provides a higher 
bond strength between the old concrete and the new.
In my original special provisions, if one-half of the periphery of a bar was 
exposed, the concrete adjacent to the bar shall be removed to a depth that will 
permit new concrete to bond to the entire periphery of the bar so exposed. A 
minimum of one inch was required by the special provisions.
Upon careful observation of the hydrodemolition results, I soon realized that 
it was unnecessary to surround the rebar to achieve mechanical bonds. The latex 
modified concrete overlay will bond to clean steel as well as clean concrete. 
Therefore, I waived the clearance special provision on this contract. I also ap­
proved the use of splice clips to splice reinforcing steel bars based on results 
obtained from the California Department of Transportation. With number 5 bars, 
only a three-inch overlap is required to splice rebars. Full strength connections 
can be made between new and old deformed re-steel bars.
As we discovered, there may still be a small amount of unsound concrete 
requiring removal after the water jet has passed. These areas were located by 
sounding with a five-feet long rebar and marking the areas for another pass of the 
equipment. In some cases, chipping hammers were required.
As an area was prepared by hydrodemolition, cleaned, and accepted, the 
overlay was placed. If the new expansion devices were not completely in place, the 
pour should stop five feet either side of the joint for a smooth transition. The 
entire eastbound lane from the Illinois side to the Indiana side, except for the truss 
spans, was completed in early September and traffic shifted to the completed lane.
The westbound hydrodemolition began in mid September. Although there 
was much greater full depth removal in this lane than expected, the westbound 
work went much faster. Hydrodemolition is fast. The entire structure was opened 
to two-lane traffic on November 20, 1987, less than five months after beginning 
construction.
In conclusion, hydrodemolition represents a revolutionary technique in 
speeding up bridge rehabilitation of major bridge structures at an economical cost. 
Representatives from several states and the Federal Highway Administration 
visited our project and were interested in the specifications that the Division of 
Toll Bridge developed.
Presentation of Jam es P. Hughes, Sales and M arketing M anager, 
Hydro-Technologies Inc.
Hydrodemolition promises to be a fantastic new technology for many types 
of concrete removals. If utilized properly, the new technology offers many benefits 
to be reaped by both the owner and the contractor.
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Specification and actual (not variable) quantities will have the most serious 
impact on quality, cost, and reaping all the benefits this equipment can bring to 
the market place.
The ability to change how we have traditionally removed concrete, specified 
removals, and measured and paid for these removals are other obstacles we will 
have to overcome in the future to properly utilize this new technology.
Owners and contractors are both fearful of change for justifiable reasons. 
The owner is usually fearful in regards to direct cost and credibility. The contractor 
is generally fearful because of the cost of the equipment and the possibility that 
this equipment can significantly reduce variable risk to the owner therefore 
minimizing profit to the contractor. However, this is a false sense of fear. With 
time, many owners through experience will specify this equipment and many 
contractors will own this equipment because it will not be as expensive.
There are many brands of hydrodemolition equipment and there are many 
ways you can use this equipment to correct problems with a structure, such as:
1) removing partial patches to sound concrete;
2) removing partial patches below top or bottom mat of reinforcing steel;
3) removing from entire surface of structure (1/4", 3/4", 1", 1-1/4", 1-1/2", 
etc.) to sound concrete;
4) removing from entire surface of structure (Class I, Class II, Class II, 
specifying depths in Classes I and II, removing full depth in Class III);
5) removing from entire surface utilizing a scarifier and hydrodemolition 
equipment, as follows:
a) scarify 1/4”, 1/2", 3/4", 1", total surface;
b) use hydrodemolition to remove 1/4", 1/2", etc., from total surface, 
and
c) pay by cubic yard for anything that comes out below the specifica­
tions of (a) and (b) above; or,
6) instead of re-decking, remove from entire surface the concrete below 
entire top mat of reinforcing steel.
The method in item (5) above can be far more economical than some of the 
others, but caution must be given to whether or not the scarification equipment 
will cause further damage to your structures. The type of removal in item (6) 
above was performed recently on 40,000 square feet by two tandem hydrodemoli­
tion units in seven days.
There is always a need for using jackhammers to perform minor trim work 
or work that is inaccessible to the hydrodemolition equipment.
In regards to partial or total surface removals to sound concrete, reinforcing 
steel continues to be a problem. The following three methods deal with this 
problem.
1) Go completely under the entire area of reinforcing steel with 
hydrodemolition.
2) Trim these areas with jackhammers. Because of vibration, there is a 
tendency to revert back to an uncontrollable operation.
3) Waive the rebar specification when using hydrodemoiition and latex 
modified concrete. A very important question is whether sound con­
crete is being removed only to achieve rebar clearance. Latex manufac­
turers feel it is not necessary to remove sound concrete. Concrete
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bonds to concrete as long as all the loose concrete is removed and the 
surface preparation prior to pouring is excellent. Doing so completely 
solves the rebar problem, further reduces variable risk, lowers cost, and 
makes the operation extremely fast. Investigate hydrodemolition, and 
the savings in time and money could be enormous.
When specifying hydrodemolition as an alternative, you will continue to see 
variable high pricing. The owner simply passes the variable risk to the contractor 
who in turn passes it to the hydrodemolition subcontractor. This method of pricing 
encourages a tendency to stay with traditional methods, limiting the benefits this 
equipment can bring you. Although the owner has better control over what is 
removed, you still do not have a realistic idea of what the final cost will be.
In regards to this method, there is often a large variance between the 
contractor’s price and the hydrodemolition firm’s. (Example: 235,000 square feet 
sold for $12.00 per square feet, and the hydrodemolition firm does the work for 
$6.00 per square feet.)
Equipment specifications and calibrations are not enough. When using 
hydrodemolition, it is best to specify exactly what you want the equipment to do. 
Also, it is sometimes beneficial to change the method of payment.
Knowledge, investigation, decision, and specifications is an excellent format 
to use when qualifying a potential hydrodemolition project.
1) Become knowledgeable as to what this equipment can do. Start with 
F.I.P. and Atlas Copco equipment (industry leaders).
2) Investigate the problems your structure has in regards to delamination, 
psi strengths, chloride contents, structural steel, etc., through core 
samples. Make this information available to contractors.
3) Make a decision as to which hydrodemolition method you want to use 
to correct your problem (total surface or partial, depths, etc.).
4) Specify what you want to accomplish. (Do not specify types of equip­
ment to be used; the equipment specifications for all brands are noN 
standard.) Specify types of removals, speed (min. of one cys per hour, 
capable of twenty-four hours per day operation).
The equipment will revolutionize the way we have been removing concrete 
for the past 30 years. Removing concrete with jackhammers is uncontrollable, 
labor intense for both the owner and contractor, and there is a high degree of 
variable risk during the bidding process and field operations. The benefits the 
equipment can bring you are:
1) removal of concrete without damaging reinforcing or structural steel;
2) very selective, repeatable results;
3) quality, consistent, efficient removal;
4) reduction of unknowns, uncertainties, variable risk to the owner and 
the contractor, if specified properly;
5) elimination of excess removal;
6) less overlay materials are used to fill the resulting voids;
7) less full depth occurrence;
8) reduction of noise, elimination of dust;
9) superior bondable surfaces;
10) twenty-four hour per day operation, day or night, rain or shine;
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11) drastic reduction in labor forces, and contractor and state supervision 
can be redirected in other areas;
12) reduction in owner and state overhead (union dues, insurance, payroll 
transcripts, payroll tabulations, expenses, equipment rentals, office 
rentals, traffic maintenance, etc.);
13) reduction of lost user fees and lost income to surrounding project 
businesses; and,
14) owners have control of their removals.
Hydrodemolition equipment has the capability to remove selected incre­
ments of concrete and bad concrete in the same pass.
In the future, owners will continue to strive to specify this equipment to 
eliminate variable risk. Soon owners will know that the total price they received 
at a bid letting will be the same (no change) when the work is completed.
Today, there are ways to specify, to remove, and to eliminate entirely the 
variable risk with hydrodemolition equipment.
Conclusion: Kenneth R. Hoover, D eputy D irector
This has been a highly successful project using a new technology that we 
believe will become the predominate bridge deck rehabilitation method. The 
system is much less labor intensive, much less time consuming, and leaves a much 
more desirable surface for bonding to the overlay. It requires a more detailed 
investigation through core samples of the existing deck than is usually done and 
requires special provisions rather than the traditional specification for jackhammer 
removal.
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Each nozzle for hydrodemolition requires a truck containing a high pressure 
pump to provide 35 gpm at 17,000 psi.
The slave used to remove concrete has two nozzles that connect to a high pres­
sure pump and move along the front of the slave.
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The slave is in action next to curb with protectors to keep removed concrete 
from being thrown into adjacent traffic.
The finish section is ready for final cleaning; note excellent surface for bonding 
and clean re-steel.
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Finished curb section showing concrete surface for bonding and clean re-steel.
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